
City of Santa Barbara  
Public Works Department 
 
Interoffice Memorandum 
 
 

DATE:  July 23, 2009  
 
TO:  Transportation and Circulation Committee  
 
FROM:  Browning Allen, Transportation Manager 
   
SUBJECT:  ST. FRANCIS TRAFFIC CALMING 
     
 
RECOMMENDATION: 
 
That the Transportation and Circulation Committee (TCC) hear a report on the one year post-
construction evaluation of the traffic calming installations constructed as a part of the St. Francis Area 
Neighborhood Traffic Management Program and The Safe Routes To School Pedestrian Improvements 
Projects.   
 
BACKGROUND:  
 
The St Francis NTMP was undertaken in an area bound by Mission Street, Garden Street, Anapamu 
Street and Alameda Padre Serra. Area residents participated in the program through a series of public 
meetings and a design charrette.  They were kept informed of the program through a dozen public 
newsletters, totaling 23,000 pieces. The installations that are the subject of this report were the 
product of an extensive project including residents in efforts to improve quality of life in the 
neighborhood by addressing traffic concerns utilizing education, encouragement, enforcement, and 
engineering strategies. Traffic calming devices were approved as part of the mobility plan.   
 
Preliminary plans for the traffic calming elements of the Mobility Plan adopted by Council in December 
2003, were undertaken during the Spring of 2004 and the initial temporary device was installed in 
September 2004.  Several other traffic calming devices have been installed throughout the area, 
some in a temporary configuration and some in a semi-permanent configuration. Following an 
evaluation period for the temporary installations, design commenced on the project in April 2006, with 
a construction contract awarded in September 2007.   
 
Construction was completed on the locations listed below in June 2008: 
 

Project - Location 
Access 
Ramps 

Traffic 
Circles 

Median 
Island Bulbouts 

NTMP:     
Islay\Garden 8  1  
Arrellaga\Garden 8   4 
Sola\Olive 8 1   
SR2S:     
Alta Vista\Sola 1 1   
Alta Vista\Victoria 6 1   
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Alta Vista\Anapamu 5   2 
Quarantina\Canon Perdido 8   4 
Quarantina\De la Guerra 8   4 
Totals 52 3 1 14 

 
 
CONCLUSION:  
 
A detailed report, attached, of the one year post-construction evaluation of the traffic calming installations 
constructed as a part of the St. Francis Area Neighborhood Traffic Management Program and the Safe 
Routes to School Pedestrian Improvements Projects shows the effect of the installations on 85th 
percentile speed, excessive speed, volume, and collisions in the project area.     
 
To summarize the report, tangible speed reductions appear to have been achieved as a consequence 
of traffic calming measures. A comparison of traffic calmed with non-traffic calmed streets in this 
group shows a statistically significant drop in 85th percentile speeds on traffic calmed streets only.  
The traffic calmed streets experienced an 8% reduction in 85th percentile speeds and the non traffic 
calmed streets received a 3 % reduction.  Tangible reductions in excessive speed were also 
demonstrated in both the traffic calmed streets and the control group where no traffic calming was 
built.  However, the difference is more profound on the traffic calmed streets, where a 16% reduction 
in excessive speeds was demonstrated.  The average reduction on streets without traffic calming was 
7%.  With respect to traffic volumes, it is unclear at this time if diversion has been experienced as a 
result of the project due to uncertainty about data quality as well as changes in land use, including the 
closure of the St. Francis Hospital during the planning and development of the St. Francis Area 
Mobility Plan.  Additional information on collisions, maintenance and emergency response is provided.   
 

 
  
 
DvH/ 
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St. Francis Area Mobility Plan Traffic Calming  
One Year Post Construction Evaluation 

July 2009 
 

Executive Summary 
 

The Neighborhood Traffic Management Program (NTMP) was adopted by Council in 
2001 as a strategy to respond to community complaints about how traffic influences 
quality of life and safety where people live and work.  The first pilot project, the St 
Francis NTMP, was undertaken in an area bounded by Mission Street, Garden Street, 
Anapamu Street and Alameda Padre Serra.  The installations that are the subject of this 
report were the product of an extensive pilot project including residents in efforts to 
improve quality of life in the neighborhood by addressing traffic concerns utilizing 
education, encouragement, enforcement, and engineering strategies.  
 
Preliminary plans for the traffic calming elements of the Mobility Plan adopted by Council 
in December 2003, were undertaken during the Spring of 2004 and the first temporary 
device was installed in September 2004.  Several other interim traffic calming devices 
were installed throughout the area, some in a temporary configuration and some in a 
semi-permanent configuration. Following an evaluation period for the temporary 
installations, design commenced on the project in April 2006, with a construction 
contract awarded in September 2007.  By June 2008, construction was completed at all 
locations within the project area.   
 
Tangible speed reductions appear to have been achieved as a consequence of traffic 
calming measures. A comparison of traffic calmed with non-traffic calmed streets in this 
group shows a statistically significant drop in 85th percentile speeds on traffic calmed 
streets only.  The traffic calmed streets experienced an 8% reduction in 85th percentile 
speeds and the non traffic calmed streets received a 3 % reduction.  Tangible reductions 
in excessive speed were also demonstrated in both the traffic calmed streets and the 
control group where no traffic calming was built.  However, the difference is more 
profound on the traffic calmed streets, where a 16% reduction in excessive speeds was 
demonstrated.  The average reduction on streets without traffic calming was 7%.  With 
respect to traffic volumes, it is unclear at this time if diversion has been experienced as a 
result of the project because of uncertainty about data quality as well as changes in land 
use, including the closure of the St. Francis Hospital during the planning and 
development of the St. Francis Area Mobility Plan.  Additional information on collisions, 
maintenance and emergency response is provided.   
 

Project History 
 
The Neighborhood Traffic Management Program (NTMP) was adopted by Council in 
2001 as a strategy to respond to community complaints about how traffic influences 
quality of life and safety where people live and work.   
 
The staff documentation for the NTMP details the process recommended for developing 
Neighborhood Area Mobility Plans.  The community based process includes public 
education, community participation, enforcement, and possible design and construction 
of traffic calming projects.  The St. Francis Area Neighborhood was selected as the first 
pilot project to utilize the program at the time of its adoption.  Several locations identified 
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in the St. Francis Area Mobility Plan development were later incorporated into a Safe 
Routes to School Project grant application.  The project backgrounds for both projects 
are described separately as a means of providing a project history.   
 

Project Background 
 

St. Francis Area Mobility Plan 
 

For the purpose of this project, the neighborhood was defined by the approximate 
boundaries of Mission, Garden and Anapamu Streets, and Alameda Padre Serra.  
Beginning in April 2002, residents were invited to a series of ten public meetings over 
the course of twelve months.  These meetings were advertised through lawn signs, 
personal outreach to residents who had made requests or shown interest in the past and 
direct mailings to residents in the area.  Over the 19 months of the pilot project, over 
2,000 neighborhood residents were mailed 12 newsletters about the project.   
 
Staff from the Public Works, Community Development, Fire, and Police Departments 
played an active role in all phases of the pilot project development by attending meetings 
and being responsive to resident questions.   
 
Before considering any traffic calming in the neighborhood, a “Before Traffic Calming” 
phase was introduced.  Through this phase, staff gathered 620 calls for service through 
a neighborhood survey and dedicated telephone line, and gained a solid understanding 
of the residents’ concerns.  Typical complaints received and processed included zoning 
enforcement, parks and street maintenance complaints, and requests for signage or 
additional speed and parking enforcement.   
 
One hundred and thirty residents attended at least one meeting out of the seven “Before 
Traffic Calming” meetings.  Staff and consultants introduced the possibilities and 
limitations of neighborhood planning.  Minor improvements including vegetation 
abatement, inspection of street maintenance requests, sign installation, and street 
improvements and repairs were initiated.  Neighbors took an active role in data 
gathering, community outreach, and use of the Community Involved Traffic Enforcement 
(CITE) radar gun.  With the assistance of Rauch Communications Consultants, staff 
developed outreach tools appropriate for use in future neighborhoods.  These include 
bumper stickers, lawn signs, and newsletter templates that are still in use today.  By 
November 2002, many participants began to express their frustration with the process 
and requested the project move into the “Traffic Calming” phase.   
 
During the weekend of March 14 to 16, 2003, with the assistance of staff from the Police, 
Community Development, and Fire Departments, the Public Works Department hosted a 
traffic calming charrette, facilitated by Dan Burden, Executive Director of Walkable 
Communities, an internationally renowned expert in pedestrian oriented planning and  
traffic calming design.   
 
This three-day workshop offered education on traffic calming, and resulted in a resident-
developed traffic calming plan to address the remaining traffic issues in the pilot project 
area.  Based on the work done during the previous year, residents attending the 
meetings represented the concerns and issues of the area.  The neighborhood used 
traditional analytical methods, such as speed surveys and complaints from residents, to 
recommend locations for traffic calming treatments, keeping in mind the importance of 
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creating an area-wide solution to speeding, that would not cause one street’s solution to 
become another street’s problem.   
 
Using information about existing conditions, emergency response, and available traffic 
calming measures, the charrette participants worked in design groups to suggest 
potential solutions to problem areas.  Based on the suggestions from the charrette, the 
traffic calming team developed a system-wide set of solutions to the noise and speeding 
concerns.  After a walking audit, the consultant prepared a conceptual traffic calming 
scheme for the neighborhood and sample treatment designs to illustrate some of the 
proposed features.   
 
This conceptual traffic calming scheme was informally ratified by twenty five 
representatives of the project area on March 16, 2003.  Together with continuing “Before 
Traffic Calming” strategies, the proposal represented a desire to improve pedestrian 
access, minimize parking loss, slow speeds on residential streets, reduce collision rates, 
and protect private property.  At this meeting, residents also prioritized the proposed 
improvements based on an understanding that it may not be possible to construct all of 
the improvements at one time with the available funds.   
 
This plan was subsequently formulated into a survey, outlining the area’s Mobility Plan, for 
consideration and approval by all property owners.  An extensive effort was undertaken by 
several residents to distribute the survey and to share their knowledge.  With the assistance 
of their efforts, the plan was approved with 85% support from the survey respondents (425 
of 1161 property owners in the area responded) in September 2003.   In November 2003, 
the Transportation and Circulation Committee heard public comment and made 
recommendations that Council adopt the Mobility Plan including continued enforcement, 
and education, as well as the resident developed traffic-calming plan.  Staff 
recommended a phased implementation of the traffic calming plan, beginning at 
locations prioritized by the participants in the process, where the level of support was 
highest.  It was proposed that temporary measures be put in place initially.  If the 
temporary measures increased walkability by reducing speeds and did not divert traffic 
onto adjacent streets, the City would consider making them permanent and discuss 
opportunities to fully implement the plan.  The plan was adopted by Council in December 
2003. 
 
In February of 2006, following a period of demonstrating the effects of temporary and semi-
permanent traffic calming installations on several streets, the Transportation and Circulation 
Committee (TCC) recommended to City Council that the following items be designed and 
constructed in a final configuration as part of the St Francis Neighborhood Traffic 
Management Program: 
 

1. Olive Street/Sola Street – mini traffic circle 
2. Alta Vista Street/Anapamu Street – curb extensions 
3. Alta Vista Street/Victoria Street – mini traffic circle  
4. Alta Vista Street/Sola Street – mini traffic circle 
5. Garden Street/Islay Street – median island and curb extensions 
6. Garden Street/Arrellaga Street – curb extensions 

 
The selection of these intersections was based not only on the residents’ prioritization of 
corridors at the traffic calming charrette, but also based upon the high levels of 
neighborhood support demonstrated in canvassing efforts around these locations.  Trials 
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at the above intersections gave residents the opportunity to observe whether or not their 
concerns were being addressed.  The trial installation period is no longer recommended 
as a component of the Traffic Management Program due to the poor aesthetics and 
subsequent loss of neighborhood support for the installations.   
 
Importantly the project goals identified by participants included improved pedestrian 
access, minimized parking loss, slow speeds on residential streets, reduce collision 
rates, and protect private property.   
 
Safe Routes to School Project 

 
In the Spring 2002, the School District’s Pedestrian Safety Advisory Committee submitted 
reports on Santa Barbara Junior High School (SBJH) and Santa Barbara Senior High 
School (SBHS).  The list of requests for the junior high school included: reopening 
Quarantina Street; police enforcement on Cota; a new MTD Mesa Route; participation in 
School Pools; a crossing guard; and enhanced crosswalks on Cota Street.   
 
The list of requests for the high school included consideration of a stop sign on Canon 
Perdido at Quarantina Street (which was not warranted), extension of the red curb on 
Canon Perdido adjacent to the crosswalks; an examination of the entire area between 
SBHS and SBJH, with a request that no speed limit here be higher than 25 mph; Ladder-
striping of all crosswalks; and consideration of safety measures on Olive Street.   
 
In a final report the Committee highlighted the above recommendations and wrote “In the 
long term, the entire area between SBHS and SBJHS needs to be examined, especially 
the Quarantina corridor”.   
 
In May 2003 Council authorized staff to submit an application to the Federal Safe Routes to 
School Construction Program to design and construct up to five mini traffic circles, two sets 
of curb extensions, and overhead flashing beacons to improve pedestrian access and slow 
vehicle traffic on the routes to Roosevelt Elementary School, SBJH, and SBHS.  The 
proposed project was identified through the NTMP in the St. Francis neighborhood and 
through review of the requests described above, with the intent of creating a corridor from 
the schools to the St. Francis neighborhood, through the Alta Vista/Quarantina Street 
corridor.   
 
Due to the community involvement with the development of the St. Francis Area Mobility 
Plan, the City was successful in its application for a California SR2S grant.  The City was 
awarded $450,000 of SR2S funds for design and construction of the project, with a $50,000 
local match required.  The proposed scope of work includes construction of the curb 
extensions and traffic circles on Alta Vista Road that are in the St. Francis Area Mobility 
Plan.  In total, the SR2S project constructed the following safety items in these high 
pedestrian volume locations on the approaches to Santa Barbara Junior and Senior High 
Schools: 
 

 De La Guerra Street /Quarantina Street - curb extensions 
 Canon Perdido Street/Quarantina Street - curb extensions 
 Anapamu Street/Alta Vista Road/High School entrance - curb extensions 
 Alta Vista Road/Victoria Street - traffic circles 
 Alta Vista Road/Sola Street - traffic circles 
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The project limits for the SR2S project are the intersections listed above in the vicinity of the 
SBJH and SBHS as well as the intersections of Cota Street at Nopal and Quarantina 
Streets where above ground flashing crosswalks were installed in 2009. 
 

Project Description 
 
The project currently under evaluation is the construction of those elements that were 
considered highest priority in the St. Franics Area Traffic Management Project, plus the 
Quarantina Corridor connecting the Junior and Senior High School. The project was 
completed in June, 2008.  These projects together consist primarily of 14 curb curb 
extensions, 52 access ramps, 3 traffic circles, and 1 median island, as well as 
landscaping at 8 intersections.  The projects were funded by local Measure D and the 
Utility Users Tax funds as well as federal state-exchange Safe Routes to School grant 
funds. 
 
The breakdown of these improvements by project and location is shown in the table 
below. 
 

Project - Location 
Access 
Ramps 

Traffic 
Circles 

Median 
Island 

Curb 
Extensions 

NTMP:     
Islay\Garden 8  1  
Arrellaga\Garden 8   4 
Sola\Olive 8 1   
SR2S:     
Alta Vista\Sola 1 1   
Alta Vista\Victoria 6 1   
Alta Vista\Anapamu 5   2 
Quarantina\Canon Perdido 8   4 
Quarantina\De la Guerra 8   4 
Totals 52 3 1 14 

 
These projects were prepared based on the input of St. Francis Pilot project participants, 
public input received on the temporary and semi-permanent installation of traffic calming 
devices through the St. Francis Area Neighborhood Traffic Management Program and 
the Safe Routes to School Pedestrian Improvement Project, advice from the Council Ad 
Hoc Committee on transportation issues, recommendations from the Transportation and 
Circulation Committee, Architectural Board of Review approval, and approval by Council. 
 

Evaluation Method 
 
Speed and Volume 
 
A literature review conducted for the purpose of choosing the evaluation methodology for 
this report showed that the most common approach that municipalities use to measure 
and evaluate traffic calming is to assess volume, speed and collision data before and 
after the installation.  These methods of analysis allow for the evaluation of several of 
the neighborhood’s project goals including slowing speeds and reducing collisions.   
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Future studies may be useful to evaluate the remaining goals including pedestrian 
access, minimization of parking loss, and protection of private property. 
 
Prior to the development of traffic calming in the neighborhood, Transportation 
Operations Staff collected speed and volume data through the use of pneumatic hoses.  
Unfortunately, the raw data from that exercise were destroyed shortly afterward, and 
only the summary information is available, limiting the opportunity to conduct meaningful 
statistical analyses.   
 
These data were not collected as part of the Safe Routes to School Project planning and 
therefore only collision information will be evaluated for the intersections of Anapamu at 
Alta Vista and the intersections of Quarantina at Canon Perdido and de la Guerra. 
 
Collision  
 
Statewide Integrated Traffic Records System (SWITRS) data were collected from the 
California Highway Patrol to understand the five year collision history around the various 
installations.  Because of the different periods and duration in which the semi-permanent 
installations were in place, the brief duration of time since the installations have been 
constructed, and the low number of crashes, a true understanding of the collision 
patterns after the construction is less instructive for evaluation than it is for operational 
corrections. 
 
Using SWITRS data, the change in average number of collisions reported in 2003-2005 
is compared with those reported in 2006-2008.  These periods are proxies for “before” 
and “after” but they do not exactly mirror the before and after period around the 
construction of the traffic calming features.  This is because semi-permanent and 
permanent installations were in place at various locations for different durations prior to 
the construction in 2008.    
 

Results 
 
A detailed review of the changes in the area follows, including: a brief photographic 
review and analyses of speed, volume and collisions.    
      
Visual Description 
 
The following section provides visual descriptions of the work done within the St. Francis 
Mobility Plan area.  The data described were collected in the Winter of 2003 and 2009, 
following the completion of the construction of the project by long enough that it is 
assumed any change in travel patterns would be, by this time, well established.  Data 
are reported only for those locations where data were collected in 2003, and where 
physical changes were made to the street.  There are many locations within the Mobility 
Plan area where no construction occurred.   
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Alta Vista 
 
Alta Vista was well represented at the neighborhood charrette.  Residents were 
concerned about event parking and speeding of traffic generated by Santa Barbara High 
School  Mini-traffic circles were installed on Alta Vista at Sola and Victoria, and curb 
extensions were installed at Alta Vista and Anapamu.   
 
Before (1200 Block) 
Posted Speed:                         25mph 
85% speed  29 mph 
Percent Exceeding 35 mph:  3 

 
 
 
 
 
After (1200 Block) 
Posted Speed:                         25mph 
85% speed  27.8 mph 
Percent Exceeding 35 mph:  .7 
 
 

Alta Vista at Victoria – Before and After 

 
 
Alta Vista at Sola – Before and After 
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Anapamu 
 

The speeding of High School students and others is an ongoing concern along major 
lengths of Anapamu. The street has a dense tree canopy along much of its length. An 
overly wide road, and wide intersections contribute to the problem.  More orderly access 
to the school was requested by residents.  Curb extensions were constructed on 
Anapamu at Alta Vista.  
 
Posted Speed:                         25 mph 
85% speed  Not available 
 
 
 
 
 
 
 
Anapamu at Alta Vista -  Before and After 
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Garden Street 
 

Garden is characterized by excessive width. Along its length, it experiences both the 
highest volume and the steadiest high-end speeds.  A high number of stop controls (one 
signal and three stop signs) generates noise, frustration, and a speed spiking problem.  
Pedestrians continue to describe difficulty getting across the street at many locations.  
Curb extensions were constructed on all corners of Garden at Arrellaga, and a median 
and curb extensions were constructed at Garden and Islay.   
 
Before (1800 block) 
Posted Speed:                         25-30 mph 
85% speed  36 mph 
Percent Exceeding 35 mph:  43 
 
 
After (1800 block) 
Posted Speed:                         25-30 mph 
85% speed  31.9 
Percent Exceeding 35 mph:  3.8 
 
Garden at Arrellaga – Before and After 

Garden at Islay – Before and After 
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Olive Street 
 

This street is characterized by long blocks and an overly wide street. Numerous 
speeding complaints have been recorded, especially in the upper portions of the 
neighborhood.  A mini-traffic circle was installed at Olive and Sola.   
 
Before (1600 block) 
Posted Speed:                         25mph 
85% speed  34mph   
Percent Exceeding 35 mph:  21 
 
 
After (1600 Block) 
Posted Speed:                    25 mph 
85% speed   30.3 
Percent Exceeding 35 mph:  1.6 
 
 
Olive at Sola – Before and After 
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Curb Extensions on Quarantina Corridor 
 

The corridor connecting Santa Barbara Junior and Senior High Schools has high 
pedestrian volumes and low motor vehicle volumes.  It was a natural area to improve the 
non-vehicular access between the facilities.  The work done on Quarantina at Canon 
Perdido formalized a semi-permanent installation that was effective in improving 
pedestrian access across the intersection.   
 
Quarantina at De La Guerra – Before and After 
 

 
 
Quarantina at Canon Perdido – Before and After   
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85th Percentile Speed 
 
In order to understand any changes in the context of the overall neighborhood, several 
street segments within different parts of the St. Francis Neighborhood Area without 
traffic calming or curb extension installations were selected as a control group.  This 
group was compared with segments on approach to intersections receiving mini-traffic 
circles or median islands, as before data were not collected on the segments scheduled 
for curb extensions.  Although curb extensions are not considered meaningful speed 
reduction measures, a future analysis of change comparing segments on approach to 
curb extensions only will be useful. 
 
Tangible speed reductions appear to have been achieved as a consequence of traffic 
calming measures. The following table shows the change in 85th percentile speed during 
a 24 hour period after the implementation of the St. Francis and Safe Routes project.  A 
comparison of traffic calmed with non-traffic calmed streets in this group shows a 
statistically significant reduction in 85th percentile speeds on traffic calmed streets only.  
The traffic calmed streets experienced an 8% reduction in 85th percentile speeds and the 
non traffic calmed streets received a 3 % reduction.   
 

Table 1: Vehicle Speeds Before and After Traffic Calming 
 

  

Speed 
Before
(mph) 

Speed 
After 
(mph)  

 Percent 
Change 

Streets with Traffic Calming 
Alta Vista (1200) 29.00 27.80 -4.14% 
Garden St(1800) 36.00 31.90 -11.39% 
Olive St. (1600) 34.00 30.30 -10.88% 
Sola St (300) 31.00 29.10 -6.13% 
  average -8.13% 
  

Streets without Traffic Calming 
Oramas (midblock) 31.00 29.50 -4.84% 
Grand (midblock) 30.00 28.90 -3.67% 
Laguna St (1700)  34.00 31.70 -6.76% 
Loma St (1600) 27.00 28.60 5.93% 
Micheltorena St (500)  32.00 30.40 -5.00% 
Victoria St (500)  31.00 30.40 -1.94% 
    average -2.71% 

 
Excessive Speed 
 
Excessive speed is a repeating concern citywide, and was also expressed by St. Francis 
area residents as a frustration due to its inconsistency with residential speed limit 
expectations of 25 miles per hour.  Because of the increased severity of collisions that 
occur at 35 miles per hour, and the ease of demonstrating a safety risk due to drivers 
speeding in excess of 10 miles per hour over the speed limit, the percent of drivers 
traveling in excess of 35 miles per hour was also evaluated.   
 



H:\Group Folders\Trans Planning\vanHengel\Traffic Management\St Francis\aftermath\One Year Report\Basic Traffic 
Calming Report.doc  13 

Tangible reductions in excessive speed were demonstrated in both the traffic calmed 
streets and the control group where no traffic calming was built.  However, the difference 
is more profound on the traffic calmed streets, where a 16% reduction in excessive 
speeds was demonstrated.  The average reduction on streets without traffic calming was 
7%.  
 
Staff believes that the change in reported speeds in excess of 35 miles per hour on 
Laguna and Micheltorena are in some part due to the closure of the St. Francis Hospital.  
Because the before data are no longer available in raw form it is not possible to test this 
hypothesis at this time.  If these streets are excluded from the analysis, a 4% reduction 
is observed.   
 

Table 2: Excessive Speeds Before and After Traffic Calming 
 
 

 
The analysis of speed in the area leads us to conclude that there has been a decrease 
in excessive speeding throughout the study area, with more change observed on streets 
with traffic calming than without.  This conclusion is not inconsistent with other area wide 
traffic calming schemes.   
 
Volume 
 
One provision of the traffic calming project development was that diversion of traffic 
volumes would not be an acceptable consequence of the project.  It is unclear at this 
time if diversion has been experienced as a result of the project due to uncertainty about 
data quality as well as changes in land use, including the closure of the St. Francis 
Hospital during the planning and development of the St. Francis Area Mobility Plan. 
 
The following table shows the change in average daily traffic volume during a 24 hour 
period in the St. Francis area after the construction. Data were collected in winter 

 

Percent 
above 
35 mph 
Before 

Percent 
above 35 
mph After Change 

Streets with Traffic Calming 
Alta Vista (1200) 3.00% 0.70% 2.30% 
Garden St(1800) 43.00% 3.80% 39.20% 
Olive St. (1600) 21.00% 1.60% 19.40% 
Sola St (300) 5.00% 2.20% 2.80% 

  
Average 
Reduction 15.93% 

 
Streets without Traffic Calming 

Oramas (midblock) 5.00% 1.40% 3.60% 
Grand (midblock) 4.00% 1.50% 2.50% 
Laguna St (1700)  28.00% 4.60% 23.40% 
Loma St (1600) 4.00% 1.20% 2.80% 
Micheltorena St (500)  11.00% 3.10% 7.90% 
Victoria St (500)  6.00% 6.50% -0.50% 

  
Average 
Reduction 6.62% 
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months of 2003 and 2009.  With the exception of one outlier data point, it appears that 
traffic volumes throughout the area have decreased, and with the data available, it is not 
possible to ascertain whether the volume changes correlate with traffic calming 
installations.     
 

Table 3: Traffic Volumes Before and After Traffic Calming 
 

 
 

Volume 
Before 
(vpd) 

Volume 
After 
(vpd) 

Percent 
Change 

Streets with Traffic Calming 
Alta Vista (1200) 1900 1217 -35.95% 
Garden St(1800) 6000 4814 -19.77% 
Olive St. (1600) 2250 2640 17.33% 
Sola St (300) 1200 1235 2.92% 
 average -8.87% 

 
Streets without Traffic Calming 

Oramas (midblock) 638 662 3.76% 
Grand (midblock) 1700 1322 -22.24% 
Laguna St (1700)  1700 1596 -6.12% 
Loma St (1600) 387 304 -21.45% 
Micheltorena St (500)  3240 2537 -21.70% 
Victoria St (500)  770 1763 128.96% 
 average 10.20% 

 
The reported volume change on Victoria is obviously a concern and will be remeasured 
for data accuracy after the school year recommences.  It is expected that the before data 
are not correct, based on traffic volumes collected on other segments of the street 
nearby.  If the Victoria Street volumes are omitted from the analysis, the average volume 
reduction on the non-traffic calmed streets is 13.55%.   
 
Collisions 
 
Traffic collisions have also been a concern of community members.  A 2007 analysis 
comparing all of the intersections in the NTMP project during the semi-permanent phase 
of the traffic calming installations showed a slight reduction in reported collisions in the 
traffic calmed intersections and an increase in the control group where traffic calming 
was planned, but not in place.   
 
For the current analysis, reported collision data from the period 2003-2008 were utilized 
to compare collision changes at treatment and control intersections in both the St. 
Francis and Safe Routes area.  The three year average of reported collisions in 2003-
2005 is compared with the three year average of collisions in 2006-2008.  The choice of 
years was based on the knowledge that during the period 2006-2007, semi-permanent 
installations were in place already at the locations of future traffic circles, in 
configurations similar to the permanent features that were eventually installed.  The 
control group included intersections in the St. Francis area that were identified for similar 
possible future traffic calming treatments (n=12).  The treatment condition included any 
intersection receiving a mini-circle, median, or curb extensions (n=8). 
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There are many ways to summarize the data.  Staff conclusion is that the number of 
reported collisions increased throughout the study area between 2003 and 2009.  The 
average number of collisions per intersection per year remains low in both the treatment 
and control group.  There is less variation over time on the streets with traffic calming 
than without.  The per year increase showed a higher rate of increase on non-traffic 
calmed streets and the simple “before-after” comparison showed a higher rate of 
increase on control streets.   
 
Because of the small number of data points involved, a future study will be useful in 
understanding not only total collisions, but also those specifically at curb extensions.  
Semi-permanent features were not consistently installed at these intersections, and less 
than one year of data exists for the after condition.   
 

Table 4: Change In Average Number Of Collisions Per Intersection Per Year 
 

Treatment or 
Control 2003-2005 2006-2008 

Percent 
Change 

Control 0.61 0.81 31.82% 
Treatment 0.63 0.88 40.00% 

 
Figure 1: 

Total Number of Reported Collisions Within 75’ of Intersections in Study 
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An increase in minor collisions at specific locations has been addressed by planned 
installation of object markers to increase the visibility of the fixed objects in the roadway.  
In many curb extension locations, the reported or unreported collisions of motor vehicles 
with vertical curbs has caused minor damage and scuffing of the curb.   
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Emergency Response 
 
A summary of Fire Department concerns, including an assessment of the impact of the 
traffic calming installations on operations has been requested and to the extent possible 
staff will make adjustments to existing conditions, to address concerns.  Furthermore, 
Fire Department input will be useful if traffic calming planning efforts are pursued in the 
future.   
 
Maintenance 
 
The traffic calming features have a three-fold impact on Streets Maintenance that is 
budgeted through Streets Maintenance funds: landscaping maintenance of the traffic 
calming installations, curb painting, and pavement striping. 
 
Impact on Bicyclists 
 
The impact of the traffic calming measures on bicyclists has also been reviewed at 
length.  As the project overlaps with only one short segment of a peak hour bike lane, 
bicyclists riding in these areas are utilizing the mixed flow lanes because on-street 
parking is permitted.  The safe and legal position for a bicyclist riding in mixed flow lanes 
is three feet from a parked car.  The curb extensions are approximately the width of a 
parked car, and therefore do not require bicyclists to appreciable change lane position 
unless they are riding adjacent to the curb.  The prevention of crashes depends upon a 
cyclists’ visibility by motorists.  This visibility is enhanced by the traffic calming features, 
and the speed reduction impact will have the effect of reducing the severity of any 
collisions that do occur.  There was one bicycle involved collision in 2005 on Garden at 
Arrellaga.  There have been no reported collisions involving bicycles on streets with 
traffic calming since their installation.   
 

Future Research 
 
Because of the large number of hours it takes to collect enough data to truly understand 
pedestrian and bicycle user patterns, this study relied on automated technology that is 
most available for information about vehicles.  The methodology chosen is consistent 
with that conducted in the vast majority of municipalities, but staff caution that this 
review, though informative, does not paint the whole picture in relationship to goals 
expressed by the community at the onset.   
 
Traffic calming devices in this neighborhood were installed in response to residents’ 
concerns about walking and bicycling comfortably on their streets, so future evaluations 
focusing on the street livability will be useful for understanding more clearly what impact 
traffic calming and curb extension elements have on perceived outputs such as 
neighborhood livability, slowing at intersections, and yield compliance of vehicle drivers 
to pedestrians.   
 
A 12 hour pedestrian count, and a neighborhood survey were conducted in 2004 in the 
St. Francis area only.  These data collection efforts were made possible through the 
participation of Cal Poly, San Luis Obispo.  Staff resources did not permit the 
mobilization of a pedestrian count or follow-up survey for this report, but follow-up with 
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qualitative analyses of the impact of the planning and construction efforts might help to 
more fully understand the impact of the features on the pedestrian realm.   
 
Staff recommends that further resources be dedicated to understanding both the social 
and operational impacts of this and other traffic calming projects.  A separate citywide 
study, specifically comparing curb extensions to mini-traffic circles and median islands 
would be useful to more fully understand yield compliance, vehicle braking, and user 
perception.   
 

Conclusion 
 
The Neighborhood Traffic Management Program was designed to consider area-wide 
traffic impacts as opposed to considering single streets in isolation.  On appearance one 
possible result of the program design is that 85th percentile speed and excessive speed 
have decreased throughout the pilot project area. Other possible explanations for this 
change include increased fuel prices, changing land uses and other unknown factors.   
 
Notwithstanding a key land use change in the area, the closure of the St. Francis 
Hospital, there are key differences between monitored intersections that can, at this 
time, be explained only by the traffic calming devices themselves.  There was a 
statistically significant reduction in 85th percentile speed on traffic calmed streets that 
was not demonstrated on streets without traffic calming.  Also, a reduction of excessive 
speed (over 35 miles per hour) has been observed throughout the neighborhood.  
However, this reduction is more profound on traffic calmed streets. With reductions in 
speed, it is assumed that noise levels decrease and yield compliance at crosswalks 
increases.  Patterns of traffic volume changes are unclear, with the appearance that 
volumes have gone down throughout the area.  Similarly, reported collisions have gone 
up in the neighborhood, with data limiting the ability to understand the cause of the 
increase relative to the traffic calming efforts.    




